

AL-AZHARI LIBRARY FRONTEND

PHASE 6 — ORDERS & CUSTOMER DASHBOARD

IMPLEMENTATION COMPLETED

All tasks for **Phase 6 (Orders & Customer Dashboard)** have been completed and verified against all quality gates.

The detailed completion report has been recorded in the artifact: 📄 `phase_6_completion_report.md`

Verification Summary

1. Backend Isolation Check:

- `git status --porcelain Back-end/` returned **0 changes**. The backend code remains completely untouched.

2. Quality & Test Gates:

- `npx tsc --noEmit` : **0 errors** (Type check clean).
- `npm run lint` : **0 errors** (All files pass linting).
- `npm run lint:style` : **0 errors** (All SCSS stylesheets pass stylelint).
- `npm test -- --watch=false --no-progress` : **307 of 307 tests passed (100% green)**.
- `npm run build` : **Build successful** (Production bundles generated cleanly).

3. No Unsolicited Git Operations:

- Zero commits, pushes, branch modifications, or history resets performed.

PHASE 6 COMPLETE.

Execution stopped intentionally at Phase 6.

No Phase 7+ implementation was performed.